



Republika ng Pilipinas  
**National Irrigation Administration**  
ILOCOS NORTE IRRIGATION MANAGEMENT OFFICE  
SAN NICOLAS, ILOCOS NORTE

**SUMMARY OF CY 2022 PROGRAM OF WORK (POW)**

REGION/PMO	: I / INIMO	Program No.	: 1
PROJECT TITLE	: CLIMATE CHANGE ADAPTATION WORKS	Date	: April 7, 2022
NAME OF SYSTEM/PROJECT	: BOLO RIS		
SYSTEM CATEGORY (NIS/CIS, NIP/SIP)	: NIS		
PROJECT DESCRIPTION	: Supply, Delivery, Installation & Integration with the Existing System of one (1 Unit) Telemetry Rainfall and River Gauge Station via SMS		

  

<b>I. GENERAL INFORMATION</b>				
1. Project Location		6. Overall Project Cost (P)	Original Revised	
a. Region	1	a. GOP	3,000,000.00	
b. Province /	Ilocos Norte	b. Loan Proceeds		
City/Municipality	Dumalneg	c. Others (Equity, etc.)		
District	1	<b>TOTAL</b>	<b>3,000,000.00</b>	
2. Service Area (Has.)		7. Physical Target (Overall)		
Designed Area (Ha.)		a. New Area (ha.)		
		b. Restored Area (ha.)		
3. Source of Water	Bolo River	c. Repair works (ha.): (specific for		
3.a Drainage Area		d. Other Activities: (Pls. specify)		
3.b Dependable Flow				
4. Type of Irrigation		8. Overall Implementation Schedule	Original Revised	
(Pls. check the type of irrigation)		a. Physical Starting Date	April, 2022	
a. Run off the River	✓	b. Completion Date	June 2022	
b. Reservoir				
c. Ground Water Pump				
d. Others				
5. Point of Diversion				
Latitude	18° 31' 25"			
Longitude	120° 50' 09"			

  

<b>II. WORK TO BE DONE (For the current year)</b>			
1. Performance Weight	%	4. Physical Target	
a. Contract Works	100.00	a. New Area (ha.)	
b. Force Account Works	-	b. Restored Area (ha.)	
c. Others		c. Repair works (ha.): (specific for rehab.)	
<b>TOTAL</b>	<b>100.00</b>	d. Other Activities: (Pls. specify)	
2. Starting Date:	When funds is made available		
3. No. of days to Complete:	90 Calendar days		

  

<b>III. DETAILED BREAKDOWN OF OVERALL PROGRAM</b>			
	Field Office	Central Office	Total
<b>DIRECT COST</b>			
1. CIVIL WORKS			
a. Contract Works	3,000,000.00		3,000,000.00
b. Force Account Works			
c. Contract Supervision			
2. INSTITUTIONAL DEVT. PROGRAM	-		-
3. CONSTRUCTION SURVEY	-		-
4. PARCELLARY MAPPING/SURVEY	-		-
5. RIGHT OF WAY ACQUISITION, PLANT/PROPERTY DAMAGES			-
6. PROCUREMENT OF EQUIPMENT & VEHICLES (for FAPs)			-
7. CONSULTING SERVICES			
8. TAXES (For selected FAPs)			
9. CONTINGENCIES			
<b>TOTAL DIRECT COST</b>	<b>3,000,000.00</b>		<b>3,000,000.00</b>

  

<b>IV. SOURCES OF FUNDS</b>			
A. CAPITAL OUTLAY			
1. GOP	3,000,000.00		3,000,000.00
2. LOAN PROCEEDS			

  

Prepared by:	 RENTZ TRICIA S. DULDULAO Economist A
Recommended by:	 JOSE LITO C. DE VERA Principal Engineer A
Approved by:	 WEYNARD JOSEPH P. UNTALAN Acting Division Manager
Noted by:	 GAUDENCIO M. DE VERA Acting Regional Manager