



REPUBLIKA NG PILIPINAS  
NATIONAL IRRIGATION ADMINISTRATION  
ILOCOS NORTE IRRIGATION MANAGEMENT OFFICE  
SAN NICOLAS, ILOCOS NORTE

SUMMARY OF CY 2023 PROGRAM OF WORK (POW)

REGION/PMO	: I / INIMO	Program No.	1
PROJECT TITLE	: IMPROVEMENT OF SERVICE ROAD OF NIS	Date	February 17, 2023
NAME OF SYSTEM/PROJECT	: PAPA RIS		
SYSTEM CATEGORY			
(NIS/CIS, NIP/SIP)	: NIS		
PROJECT DESCRIPTION	: Concreting of Service Road and Slope Protection		

I. GENERAL INFORMATION

1. Project Location

a. Region 1  
b. Province / Ilocos Norte  
City/Municipality Marcos  
District 2

2. Service Area (Has.)/

Designed Area (Ha.) \_\_\_\_\_

3. Source of Water

3.a Drainage Area Padsan River  
3.b Dependable Flow \_\_\_\_\_

4. Type of Irrigation

(Pls. check the type of irrigation)

a. Run off the River ☒ \_\_\_\_\_  
b. Reservoir \_\_\_\_\_  
c. Ground Water Pump \_\_\_\_\_  
d. Others \_\_\_\_\_

5. Point of Diversion

Latitude 17° 57' 40" Longitude 120° 43' 50"

6. Overall Project Cost (P)

	Original	Revised
a. GOP	6,682,000.00	
b. Loan Proceeds		
c. Others (Equity, etc.)		
<b>TOTAL</b>	<b>6,682,000.00</b>	

7. Physical Target (Overall)

a. New Area (ha.)	
b. Restored Area (ha.)	
c. Repair works (ha.)	
d. Other Activities: (Pls. specify)	
<b>Service Road</b>	<b>= 0.405 km</b>
<b>Slope Protection</b>	<b>= 0.405 km</b>

8. Overall Implementation Schedule

	Original	Revised
a. Physical Starting Date	April, 2023	
b. Completion Date	December 2023	

II. WORK TO BE DONE (For the current year)

1. Performance Weight

	%
a. Contract Works	96.00
b. Force Account Works	
c. Contract Supervision	2.87
d. Others	1.13
<b>TOTAL</b>	<b>100.00</b>

4. Physical Target

a. New Area (ha.)	
b. Restored Area (ha.)	
c. Repair works (ha.) (specific for rehab.)	
d. Other Activities: (Pls. specify)	
<b>Service Road</b>	<b>= 0.405 km</b>
<b>Slope Protection</b>	<b>= 0.405 km</b>

2. Starting Date:

When funds is made available

3. No. of days to Complete:

240 Calendar days

III. DETAILED BREAKDOWN OF OVERALL PROGRAM

	Field Office	Central Office	Total
<b>DIRECT COST</b>			
1. CIVIL WORKS			
a. Contract Works	6,414,832.06		6,414,832.06
b. Force Account Works			
c. Contract Supervision	191,833.79		191,833.79
2. INSTITUTIONAL DEVT. PROGRAM			
3. CONSTRUCTION SURVEY	75,334.14		75,334.14
4. PARCELLARY MAPPING/SURVEY			
5. RIGHT OF WAY ACQUISITION, PLANT/PROPERTY DAMAGES			
6. PROCUREMENT OF EQUIPMENT & VEHICLES (for FAPs)			
7. CONSULTING SERVICES			
8. TAXES (For selected FAPs)			
9. CONTINGENCIES			
<b>TOTAL DIRECT COST</b>	<b>6,682,000.00</b>		<b>6,682,000.00</b>

Prepared by:

RENTZ TRICIA S. DULBULAO  
Economist A

Submitted by:

JOSE LITO C. DE VERA  
Principal Engineer A

Approved by:

WEYNARD JOSEPH P. UNTALAN  
Acting Division Manager

IV. SOURCES OF FUNDS

A. CAPITAL OUTLAY

1. GOP	6,682,000.00	6,682,000.00
2. LOAN PROCEEDS		

Noted by:

GAUDENCIO M. DE VERA  
Regional Manager