



REPUBLIC OF THE PHILIPPINES
NATIONAL IRRIGATION ADMINISTRATION
 REGIONAL OFFICE 1

STATUS OF 2021 PROJECTS (Revised)
 as of November 15, 2021

No. of Proj.	Name of Project	Municipality	FY 2021 (P'000)	PHYSICAL TARGET									ACCOMPLISHMENT									STATUS (%)		REMARKS
				New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						PHY	FIN			
						Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)			Gravel (km)	Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)			Concrete Road (km)	Gravel (km)	
86	OPERATIONS MONITORED (Infra)		699,591.56	560	100	-	9.80	25	-	-	1.36	4.46	90	60	-	7.20	19	-	-	1.37	6.40	77.02	36.90	
85	OPERATIONS MONITORED (Infra+Section 7)		709,591.56	560	100	-	10.28	25	-	-	1.36	4.46	90	60	-	7.20	19	-	-	1.37	6.40	75.94	36.38	
4	Operation and Maintenance of National Irrigation System Pump Irrigation Systems		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	40.92	35.71	
18	Repair of National Irrigation Systems		260,600.00	-	-	-	9.67	23	-	-	-	-	-	-	-	7.07	17	-	-	-	-	82.42	39.46	
2	Repair of Pump Irrigation Systems		3,372.00	-	-	-	0.13	2	-	-	-	-	-	-	-	0.13	2	-	-	-	-	70.49	54.99	
8	Restoration of National Irrigation Systems		25,530.00	-	100	-	-	-	-	-	-	-	-	60	-	-	-	-	-	-	-	68.91	43.39	
6	Improvement of Service Roads in National Irrigation Systems		25,000.00	-	-	-	-	-	-	-	1.36	4.46	-	-	-	-	-	-	-	1.37	6.40	99.00	47.06	
17	Climate Change Adaptation Works (National Systems)		97,709.56	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	77.59	38.28	
22	Establishment of Groundwater Pump IP - Solar Power-Driven Pump Irrigation Project		82,000.00	115	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	65.06	26.06	
12	Small Irrigation Project (SIP)		205,380.00	435	-	-	-	-	-	-	-	-	90	-	-	-	-	-	-	-	-	73.11	34.97	
45	Irrigation Management Transfer Support Services (IMTSS)		8,459.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	18.49	18.49	
2	Establishment of Farmland GIS		2,113.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	85.25	61.70	
1	Section 7 Project		10,000.00	-	-	-	0.48	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
40	ENGINEERING DEPARTMENT MONITORED		398,330.00	187	15	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	19.77	8.36	
30	Feasibility Study and Detailed Engineering		33,200.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	2.69	-	
1	Ilocos Norte - Ilocos Sur - Abra Irrigation Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	60.22	7.56	
1	Ilocos Sur Transbasin Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	0.86	
4	Small Reservoir Irrigation Projects (SRIP)*		279,130.00	42	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	14.32	7.34	
4	Comprehensive Agrarian Reform Program-Irrigation Component (CARP-IC)		36,000.00	145	15	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	63.48	29.71	
129	Total for the Region		1,140,918.60	737	115	-	10.28	25	-	-	1.36	4.46	90	60	-	7.20	19	-	-	1.37	6.40	55.23	26.50	

*Adopted Status of SRIP was as of October 2021

Prepared by:

ENGR. MYRNA G. MARTINEZ
 Principal Engineer C

Checked by:

ENGR. LEONILA G. FERNANDEZ
 Manager, Engineering & Operations Division

Approved by:

ENGR. ANGELITO S. MISUEL
 Regional Manager A

12/24/21