



REPUBLIC OF THE PHILIPPINES
NATIONAL IRRIGATION ADMINISTRATION
 REGIONAL OFFICE 1

STATUS OF 2021 PROJECTS
 as of April 15, 2022

No. of Proj.	Name of Project	Municipality	FY 2021 (P'000)	PHYSICAL TARGET										ACCOMPLISHMENT										STATUS (%)		REMARKS
				New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works							New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works							PHY	FIN			
						Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)	Gravel (km)			Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)	Gravel (km)					
REGIONAL SUMMARY																										
85	OPERATIONS MONITORED (Infra)		699,591.56	550	100	-	9.80	25	-	-	1.36	4.46	488	100	-	9.41	32	-	-	1.37	6.56	99.21	69.49			
86	OPERATIONS MONITORED (Infra+Section 7)		709,591.56	550	100	-	10.28	25	-	-	1.36	4.46	488	100	-	9.55	32	-	-	1.37	6.56	98.41	69.01			
4	Operation and Maintenance of National Irrigation System Pump Irrigation Systems		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	71.76	71.76			
18	Repair of National Irrigation Systems		260,600.00	-	-	-	9.67	23	-	-	-	-	-	-	-	9.28	30	-	-	-	-	99.65	66.73			
2	Repair of Pump Irrigation Systems		3,372.00	-	-	-	0.13	2	-	-	-	-	-	-	-	0.13	2	-	-	-	-	100.00	59.45			
8	Restoration of National Irrigation Systems		25,530.00	-	100	-	-	-	-	-	-	-	-	100	-	-	-	-	-	-	-	100.00	57.86			
6	Improvement of Service Roads in National Irrigation Systems		25,000.00	-	-	-	-	-	-	-	1.36	4.46	-	-	-	-	-	-	-	1.37	6.56	100.00	95.11			
17	Climate Change Adaptation Works (National Systems)		97,709.56	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	95.62	73.48			
22	Establishment of Groundwater Pump IP - Solar Power-Driven Pump Irrigation Project		82,000.00	115	-	-	-	-	-	-	-	-	103	-	-	-	-	-	-	-	-	100.00	63.90			
12	Small Irrigation Project (SIP)		205,380.00	435	-	-	-	-	-	-	-	-	385	-	-	-	-	-	-	-	-	99.84	71.82			
45	Irrigation Management Transfer Support Services (IMTSS)		8,459.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	90.53	51.75			
2	Establishment of Farmland GIS		2,113.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	93.66	68.22			
1	Section 7 Project		10,000.00	-	-	-	0.48	-	-	-	-	-	-	-	-	0.14	-	-	-	-	-	42.00	35.41			
39	ENGINEERING DEPARTMENT MONITORED		374,330.00	187	15	-	-	-	-	-	-	-	145	6	-	-	-	-	-	-	-	32.74	22.88			
29	Feasibility Study and Detailed Engineering		9,200.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	53.80	10.92			
1	Ilocos Norte - Ilocos Sur - Abra Irrigation Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	77.15	44.50			
1	Ilocos Sur Transbasin Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	8.42	0.88			
4	Small Reservoir Irrigation Projects (SRIP)*		279,130.00	42	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	21.57	15.95			
4	Comprehensive Agrarian Reform Program-Irrigation Component (CARP-IC)		36,000.00	145	15	-	-	-	-	-	-	-	145	6	-	-	-	-	-	-	-	100.00	79.96			
128	Total for the Region		1,116,918.60	737	115	-	10.28	25	-	-	1.36	4.46	633	106	-	9.55	32	-	-	1.37	6.56	75.80	53.47			

*Adopted Status of SRIP was as of March 2022 (Physical as per OPFAIS 03/2022; Financial as per SAODB 03/31/2022)

Prepared by:

ENGR. MYRNA C. MARTINEZ
 Principal Engineer C

Checked by:

ENGR. LEONILA G. FERNANDEZ
 Manager, Engineering & Operations Division

Approved by:

ENGR. GAUDENCIO M. DE VERA
 Acting Regional Manager