



REPUBLIC OF THE PHILIPPINES
NATIONAL IRRIGATION ADMINISTRATION
 REGIONAL OFFICE NO. I (ILOCOS REGION)
 BAYAOAS, URDANETA CITY, PANGASINAN

STATUS OF 2021 PROJECTS


as of April 15, 2023

No. of Proj.	Name of Project	Municipality	FY 2021 (P'000)	PHYSICAL TARGET									ACCOMPLISHMENT									STATUS (%)		REMARKS
				New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						PHY	FIN			
						Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)			Gravel (km)	Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)			Concrete Road (km)	Gravel (km)	
REGIONAL SUMMARY																								
83	OPERATIONS MONITORED (Infra)		687,476.32	550	100	-	9.803	25	-	-	1.360	4.460	538	100	-	9.411	32	-	-	1.375	6.557	100.00	95.98	
84	OPERATIONS MONITORED (Infra+Section 7)		697,476.32	550	100	-	10.283	25	-	-	1.360	4.460	538	100	-	9.861	32	-	-	1.375	6.557	100.00	96.03	
4	Operation and Maintenance of National Irrigation System Pump Irrigation Systems		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
18	Repair of National Irrigation Systems		259,226.35	-	-	-	9.673	23	-	-	-	-	-	-	-	9.281	30	-	-	-	-	100.00	91.81	
2	Repair of Pump Irrigation Systems		3,317.31	-	-	-	0.130	2	-	-	-	-	-	-	-	0.130	2	-	-	-	-	100.00	100.00	
8	Restoration of National Irrigation Systems		25,333.85	-	100	-	-	-	-	-	-	-	-	100	-	-	-	-	-	-	-	100.00	100.00	
6	Improvement of Service Roads in National Irrigation Systems		24,832.63	-	-	-	-	-	-	-	1.360	4.460	-	-	-	-	-	-	-	1.375	6.557	100.00	99.26	
15	Climate Change Adaptation Works (National Systems)		89,111.13	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
22	Establishment of Groundwater Pump IP - Solar Power-Driven Pump Irrigation Project		81,788.71	115	-	-	-	-	-	-	-	-	103	-	-	-	-	-	-	-	-	100.00	100.00	
12	Small Irrigation Project (SIP)		203,865.34	435	-	-	-	-	-	-	-	-	435	-	-	-	-	-	-	-	-	100.00	96.94	
45	Irrigation Management Transfer Support Services (IMTSS)		6,644.11	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	99.78	
2	Establishment of Farmland GIS		2,113.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	Section 7 Project		10,000.00	-	-	-	0.480	-	-	-	-	-	-	-	-	0.450	-	-	-	-	-	100.00	100.00	
41	ENGINEERING DEPARTMENT MONITORED		374,496.70	187	15	-	-	-	-	-	-	-	187	6	-	-	-	-	-	-	-	93.50	48.21	
28	Feasibility Study and Detailed Engineering (Inventory/Profiling of NIS)		4,200.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	Feasibility Study and Detailed Engineering		4,500.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	80.00	47.41	
2	Rehabilitation and Protection of Water Resources Supporting Irrigation Systems		7,460.94	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	96.45	
1	Ilocos Norte - Ilocos Sur - Abra Irrigation Project		18,205.76	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	Ilocos Sur Transbasin Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	85.58	48.37	
4	Small Reservoir Irrigation Projects (SRIP)*		279,130.00	42	-	-	-	-	-	-	-	-	42	-	-	-	-	-	-	-	-	92.89	36.74	
4	Comprehensive Agrarian Reform Program-Irrigation Component (CARP-IC)		36,000.00	145	15	-	-	-	-	-	-	-	145	6	-	-	-	-	-	-	-	100.00	94.89	
128	Total for the Region		1,103,154.18	737	115	-	10.283	25	-	-	1.360	4.460	725	106	-	9.861	32	-	-	1.375	6.557	97.79	79.91	

Note: Fund allocation was adjusted as a result of ASA Cancellations

*Adopted Status of SRIP was as of March 2023 (Physical as per OPFAIS 03/2023; Financial as per SAODB 03/31/2023)

Prepared by:


ENGR. JAY D. CARINO
 Principal Engineer C
 JLS-

Checked by:


ENGR. LEONILA G. FERNANDEZ
 Division Manager A, EOD

Approved by:


ENGR. GAUDENCIO M. DE VERA
 Regional Manager A