



REPUBLIC OF THE PHILIPPINES  
**NATIONAL IRRIGATION ADMINISTRATION**  
 REGIONAL OFFICE NO. I (ILOCOS REGION)  
 BAYOAS, URDANETA CITY, PANGASINAN

**STATUS OF 2021 PROJECTS**

as of May 15, 2023

| No. of Proj.            | Name of Project   | Municipality | FY 2021 (P'000) | PHYSICAL TARGET |                 |                                 |                   |                          |                |                 |                    |               | ACCOMPLISHMENT  |                                 |                  |                   |                          |                |                 |       |       | STATUS (%)         |             | REMARKS |
|-------------------------|---|--------------|-----------------|-----------------|-----------------|---------------------------------|-------------------|--------------------------|----------------|-----------------|--------------------|---------------|-----------------|---------------------------------|------------------|-------------------|--------------------------|----------------|-----------------|-------|-------|--------------------|-------------|---------|
|                         |   |              |                 | New Area (ha)   | Resto Area (ha) | Repair and Rehabilitation Works |                   |                          |                |                 |                    | New Area (ha) | Resto Area (ha) | Repair and Rehabilitation Works |                  |                   |                          |                |                 | PHY   | FIN   |                    |             |         |
|                         |   |              |                 |                 |                 | Earth Canal (km)                | Canal Lining (km) | Canal Structures (units) | HDPE Pipe (km) | Coconet (sq.m.) | Concrete Road (km) |               |                 | Gravel (km)                     | Earth Canal (km) | Canal Lining (km) | Canal Structures (units) | HDPE Pipe (km) | Coconet (sq.m.) |       |       | Concrete Road (km) | Gravel (km) |         |
| <b>REGIONAL SUMMARY</b> |   |              |                 |                 |                 |                                 |                   |                          |                |                 |                    |               |                 |                                 |                  |                   |                          |                |                 |       |       |                    |             |         |
| 83                      | OPERATIONS MONITORED (Infra)  |              | 687,475.32      | 550             | 100             | -                               | 9.803             | 25                       | -              | -               | 1.360              | 4.460         | 538             | 100                             | -                | 9.411             | 32                       | -              | -               | 1.375 | 6.557 | 100.00             | 97.14       |         |
| 84                      | OPERATIONS MONITORED (Infra+Section 7)  |              | 697,476.32      | 550             | 100             | -                               | 10.283            | 25                       | -              | -               | 1.360              | 4.460         | 538             | 100                             | -                | 9.861             | 32                       | -              | -               | 1.375 | 6.557 | 100.00             | 97.19       |         |
| 4                       | Operation and Maintenance of National Irrigation System Pump Irrigation Systems   |              | 22,425.00       | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 18                      | Repair of National Irrigation Systems   |              | 259,226.35      | -               | -               | -                               | 9.673             | 23                       | -              | -               | -                  | -             | -               | -                               | -                | 9.281             | 30                       | -              | -               | -     | -     | 100.00             | 93.37       |         |
| 2                       | Repair of Pump Irrigation Systems   |              | 3,317.31        | -               | -               | -                               | 0.130             | 2                        | -              | -               | -                  | -             | -               | -                               | -                | 0.130             | 2                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 8                       | Restoration of National Irrigation Systems  |              | 25,333.85       | -               | 100             | -                               | -                 | -                        | -              | -               | -                  | -             | -               | 100                             | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 6                       | Improvement of Service Roads in National Irrigation Systems                       |              | 24,832.63       | -               | -               | -                               | -                 | -                        | -              | -               | 1.360              | 4.460         | -               | -                               | -                | -                 | -                        | -              | -               | 1.375 | 6.557 | 100.00             | 100.00      |         |
| 15                      | Climate Change Adaptation Works (National Systems)                                |              | 89,111.13       | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 22                      | Establishment of Groundwater Pump IP - Solar Power-Driven Pump Irrigation Project |              | 81,788.71       | 115             | -               | -                               | -                 | -                        | -              | -               | -                  | -             | 103             | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 12                      | Small Irrigation Project (SIP)  |              | 203,865.34      | 435             | -               | -                               | -                 | -                        | -              | -               | -                  | -             | 435             | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 98.80       |         |
| 45                      | Irrigation Management Transfer Support Services (IMTSS)                           |              | 6,644.11        | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 99.78       |         |
| 2                       | Establishment of Farmland GIS   |              | 2,113.05        | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 1                       | Section 7 Project   |              | 10,000.00       | -               | -               | -                               | 0.480             | -                        | -              | -               | -                  | -             | -               | -                               | -                | 0.450             | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 41                      | ENGINEERING DEPARTMENT MONITORED  |              | 374,496.70      | 187             | 15              | -                               | -                 | -                        | -              | -               | -                  | -             | 187             | 6                               | -                | -                 | -                        | -              | -               | -     | -     | 93.66              | 50.88       |         |
| 28                      | Feasibility Study and Detailed Engineering (Inventory/Profiling of NIS)           |              | 4,200.00        | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 1                       | Feasibility Study and Detailed Engineering  |              | 4,500.00        | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 85.00              | 47.41       |         |
| 2                       | Rehabilitation and Protection of Water Resources Supporting Irrigation Systems    |              | 7,460.94        | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 96.45       |         |
| 1                       | Ilocos Norte - Ilocos Sur - Abra Irrigation Project                               |              | 18,205.76       | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 100.00      |         |
| 1                       | Ilocos Sur Transbasin Project   |              | 25,000.00       | -               | -               | -                               | -                 | -                        | -              | -               | -                  | -             | -               | -                               | -                | -                 | -                        | -              | -               | -     | -     | 85.58              | 71.08       |         |
| 4                       | Small Reservoir Irrigation Projects (SRIP)*                                       |              | 279,130.00      | 42              | -               | -                               | -                 | -                        | -              | -               | -                  | -             | 42              | -                               | -                | -                 | -                        | -              | -               | -     | -     | 93.03              | 38.27       |         |
| 4                       | Comprehensive Agrarian Reform Program-Irrigation Component (CARP-IC)              |              | 36,000.00       | 145             | 15              | -                               | -                 | -                        | -              | -               | -                  | -             | 145             | 6                               | -                | -                 | -                        | -              | -               | -     | -     | 100.00             | 95.00       |         |
| 128                     | Total for the Region  |              | 1,103,154.18    | 737             | 115             | -                               | 10.283            | 25                       | -              | -               | 1.360              | 4.460         | 725             | 106                             | -                | 9.861             | 32                       | -              | -               | 1.375 | 6.557 | 97.85              | 81.54       |         |

Note: Fund allocation was adjusted as a result of ASA Cancellations

\*Adopted Status of SRIP was as of April 2023 (Physical as per OPFAIS 04/2023; Financial as per SAODB 04/30/2023)

Prepared by:

ENGR. JAY D. CARINO  
Principal Engineer C

JLS-

Checked by:

ENGR. LEONILA G. FERNANDEZ  
Division Manager A, EOD

Approved by:

ENGR. GAUDENCIO M. DE VERA  
Regional Manager A