



Republic of the Philippines
DEPARTMENT OF AGRICULTURE
NATIONAL IRRIGATION ADMINISTRATION
 REGIONAL OFFICE 1 (ILOCOS REGION)

STATUS OF 2021 PROJECTS
 as of December 15, 2023

No. of Proj.	Name of Project	Municipality	FY 2021 (P'000)	PHYSICAL TARGET										ACCOMPLISHMENT										STATUS (%)		REMARKS	
				New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works							New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works							PHY	FIN				
						Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)	Gravel (km)			Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)	Gravel (km)						
GENERAL ADMINISTRATION AND SUPPORT																											
4	Operation and Maintenance of National Irrigation System Pump Irrigation Systems		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
4	TOTAL FOR GEN. ADMIN. & SUPPORT		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
OPERATIONS																											
15	Climate Change Adaptation Works (National Systems)		89,111.13	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
22	Establishment of Groundwater Pump IP - Solar Power-Driven Pump Irrigation Project		81,788.71	115	-	-	-	-	-	-	-	-	103	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
18	Repair of National Irrigation Systems		259,226.35	-	-	-	9.673	23	-	-	-	-	-	-	9.281	30	-	-	-	-	-	-	-	-	100.00	98.68	
2	Repair of Pump Irrigation Systems		3,317.31	-	-	-	0.130	2	-	-	-	-	-	-	0.130	2	-	-	-	-	-	-	-	-	100.00	100.00	
8	Restoration of National Irrigation Systems		25,333.85	-	100	-	-	-	-	-	-	-	-	100	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
6	Improvement of Service Roads in National Irrigation Systems		24,832.63	-	-	-	-	-	-	-	1.360	4.460	-	-	-	-	-	-	-	-	1.375	6.557	-	-	100.00	100.00	
12	Small Irrigation Project (SIP)		203,865.34	435	-	-	-	-	-	-	-	-	435	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
83	TOTAL FOR OPERATIONS		687,475.32	550	100	-	9.803	25	-	-	1.360	4.460	538	100	-	9.411	32	-	-	1.375	6.557	-	-	100.00	99.50		
SPECIAL PROVISION NO. 7																											
1	Repair of National Irrigation Systems		10,000.00	-	-	-	0.480	-	-	-	-	-	-	-	0.450	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	TOTAL FOR SPECIAL PROVISION NO. 7		10,000.00	-	-	-	0.480	-	-	-	-	-	-	-	0.450	-	-	-	-	-	-	-	-	-	100.00	100.00	
SUPPORT TO OPERATIONS																											
2	Establishment of Farmland GIS		2,113.05	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
43	Irrigation Management Transfer Support Services		5,795.70	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
28	Feasibility Study and Detailed Engineering (Inventory/Profiling of NIS)		4,200.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	Feasibility Study and Detailed Engineering		4,500.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	85.00	73.70	
2	Rehabilitation and Protection of Water Resources Supporting Irrigation Systems		7,460.94	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
76	TOTAL FOR SUPPORT TO OPERATIONS		24,069.69	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	97.20	95.08	

STATUS OF 2021 PROJECTS
as of December 15, 2023

No. of Proj.	Name of Project	Municipality	FY 2021 (P'000)	PHYSICAL TARGET									ACCOMPLISHMENT									STATUS (%)		REMARKS	
				New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						New Area (ha)	Resto Area (ha)	Repair and Rehabilitation Works						PHY	FIN				
						Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)	Concrete Road (km)			Gravel (km)	Earth Canal (km)	Canal Lining (km)	Canal Structures (units)	HDPE Pipe (km)	Coconet (sq.m.)			Concrete Road (km)	Gravel (km)		
ENGINEERING																									
1	Ilocos Norte - Ilocos Sur - Abra Irrigation Project		18,205.76	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
1	Ilocos Sur Transbasin Project		25,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	79.32	
4	Small Reservoir Irrigation Projects (SRIP)		279,130.00	42	-	-	-	-	-	-	-	42	-	-	-	-	-	-	-	-	-	-	96.13	43.27	
4	Comprehensive Agrarian Reform Program-Irrigation Component (CARP-IC)		36,000.00	145	6	-	-	-	-	-	-	145	6	-	-	-	-	-	-	-	-	-	100.00	95.00	
10	TOTAL FOR SUPPORT TO OPERATIONS		368,335.76	187	6	-	-	-	-	-	-	187	6	-	-	-	-	-	-	-	-	96.99	63.86		
SUMMARY																									
4	GENERAL ADMINISTRATION AND SUPPORT		22,425.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	100.00	100.00	
83	OPERATIONS MONITORED		687,475.32	550	100	-	9,803	25	-	-	1,360	4,460	538	100	-	9,411	32	-	-	1,375	6,557	100.00	99.50		
1	SPECIAL PROVISION NO. 7		10,000.00	-	-	-	0.480	-	-	-	-	-	-	-	-	0.450	-	-	-	-	-	-	100.00	100.00	
76	SUPPORT TO OPERATIONS		24,069.69	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	97.20	95.08	
10	ENGINEERING MONITORED		368,335.76	187	6	-	-	-	-	-	-	187	6	-	-	-	-	-	-	-	-	-	96.99	63.86	
174	TOTAL FOR THE REGION		1,102,305.77	737	106	-	10,283	25	-	-	1,360	4,460	725	106	-	9,861	32	-	-	1,375	6,557	98.96	84.58		

Note: Fund allocation was adjusted as a result of ASA Cancellations; Financial Data taken from SAODB Report as of November 30, 2023
Adopted Status of SRIP and Line Projects was as of November 2023 (Physical as per OPFAIS 11/2023; Financial as per SAODB 11/30/2023)


Prepared by:


ENGR. ADRIAN R. PAJULAS
Acting Chief, CMS
JLS


Checked by:


ENGR. LEONILA G. FERNANDEZ
Division Manager A, EOD

Approved by:


ENGR. DANILO V. GOMEZ, MSME
Acting Regional Manager