

NIA- Ilocos Norte Irrigation Management First Revised Annual Procurement Plan FY 2023

Consolidated

Procurement Project		PMO Employer	At a Early Warning (Yes/No)	Mode of Procurement	Acquisition/Preparation of Bids	Submission/Opening of Bids	Issuance of Award	Contract Signing	Source of Funds	Total	Estimated Budget (P=)	MOOE	CO	Remarks (Brief description of Project)
1. INFRASTRUCTURE														
1-05-10-020	Bago RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	4,716,645.95	4,716,645.95			Construction of Canal Lining & Canal Structures - RENIS
1-05-10-020	Bago RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	16,150,844.49	16,150,844.49			Diversion Works- RENIS
1-05-10-020	Cura RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	6,630,100.03	6,630,100.03			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Cura RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	4,728,029.99	4,728,029.99			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Dugaya RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	6,629,335.39	6,629,335.39			Construction of Canal Lining- RENIS
1-05-10-020	Dugaya RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	14,191,329.55	14,191,329.55			Construction of Canal Lining- RENIS
1-05-10-020	Laragon RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	9,622,832.59	9,622,832.59			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Laragon Viver RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	15,947,665.95	15,947,665.95			Construction of Canal Lining-RENIS
1-05-10-020	Laragon Viver RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	11,371,184.54	11,371,184.54			Construction of Canal Lining- RENIS
1-05-10-020	Madagon RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	9,459,523.30	9,459,523.30			Construction of Canal Lining & Canal Structures - RENIS
1-05-10-020	Madagon RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	9,474,611.33	9,474,611.33			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Nueva Era RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	4,703,841.60	4,703,841.60			Construction of Canal Lining- RENIS
1-05-10-020	Paga RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	6,630,627.12	6,630,627.12			Diversion Works, Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Paga RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	7,572,824.24	7,572,824.24			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Paga RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	6,420,938.18	6,420,938.18			Concrete of Service Roads in NIS-Improvement of Service Road in NIS
1-05-10-020	Madagon RIS (CCAV)	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	13,565,640.00	13,565,640.00			Climate Change Adaptation (VWS (NIS): Irrigation & Automation of Control of Intake Gates)
1-05-10-020	Laragon Viver RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	49,599,154.00	49,599,154.00			Construction of Canal Lining and Canal Structures -Renis of National Irrigation System
1-05-10-020	Nueva Era RIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	9,450,000.00	9,450,000.00			Construction of Canal Lining and Canal Structures-Reniso of National Irrigation System
1-05-10-020	Burga PIP	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	4,678,788.00	4,678,788.00			Construction of Sagar Power-Damen Pump Irrigation Project - Barga
1-05-10-020	Tambido CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	92,872,566.68	92,872,566.68			Repair of Dam/Canal Lining- Repair of Commercial Irrigation Systems
1-05-10-020	Bulon-Pargan CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	11,527,309.46	11,527,309.46			Construction of Canal Lining & Canal Structures- Restoration of Commercial Irrigation Systems
1-05-10-020	Papasec Pargan CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	9,478,755.35	9,478,755.35			Construction of Canal Lining & Canal Structures- Restoration of Commercial Irrigation Systems
1-05-10-020	Pasaling CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	21,735,000.00	21,735,000.00			Construction of Canal Lining & Canal Structures- Comprehensive Agrarian Reform Program-Irrigation Component
1-05-10-020	Nagpartyan CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	4,725,000.00	4,725,000.00			Construction of Canal Lining & Canal Structures- Comprehensive Agrarian Reform Program-Irrigation Component
1-05-10-020	Nabalan CIS	Ilocos Norte IMO	YES	Competitive Bidding	November 2022	November 2022	December 2022	December 2022	GAP	8,505,000.00	8,505,000.00			Construction of Canal Lining & Canal Structures- Comprehensive Agrarian Reform Program-Irrigation Component
1-05-10-020	Bago RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	100,429,785.25	100,429,785.25			Construction of Canal Lining & Canal Structures- Comprehensive Agrarian Reform Program-Irrigation Component
1-05-10-020	Bago RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	8,742,600.00	8,742,600.00			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Bago RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	8,745,121.86	8,745,121.86			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Bago RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	2,639,330.00	2,639,330.00			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Dugaya RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	18,949,609.29	18,949,609.29			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	NMC & Pargan Extension RIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	47,518,047.37	47,518,047.37			Construction of Canal Lining & Canal Structures- RENIS
1-05-10-020	Tambido CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	4,726,704.04	4,726,704.04			Construction of Canal Lining - Repair of CIS
1-05-10-020	Sabagad CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	9,459,776.80	9,459,776.80			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Sagayan Abagat IA	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	4,753,224.29	4,753,224.29			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	35,701,950.00	35,701,950.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	8,724,600.00	8,724,600.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Sucayan Odeanorhan CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	1,655,605.87	1,655,605.87			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Danglangya CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	3,679,350.00	3,679,350.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	10,055,676.09	10,055,676.09			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	4,292,100.00	4,292,100.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	18,064,250.00	18,064,250.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	12,819,300.00	12,819,300.00			Construction of Secondary Canal from Nagpartyan to San Miguel
1-05-10-020	Laragon CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	7,154,450.00	7,154,450.00			Construction of Secondary Canal from Nagpartyan to San Miguel
1-05-10-020	Sta. Anita CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	7,021,619.09	7,021,619.09			Construction of Secondary Canal from Amula to Grandugod
1-05-10-020	Danglangya CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	3,670,287.11	3,670,287.11			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Sucayan Odeanorhan CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	11,621,350.00	11,621,350.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Danglangya CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	1,550,400.00	1,550,400.00			Construction of Canal Lining & Canal Structures - Repair of CIS
1-05-10-020	Tagayoun A Dabal CIS	Ilocos Norte IMO	No	Competitive Bidding	June 2023	June 2023	July 2023	July 2023	GAP	17,254,423.24	17,254,423.24			Construction of Canal Lining of Tagayoun Grande- Repair of CIS
1-05-10-020	Establishment/Construction of Forest Nursery Complex with Necessary Facilities using Indigenous Materials	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	August 2023	August 2023	August 2023	August 2023	GAP	212,425.29	212,425.29			Infrastructure and Support Facilities
1-05-10-020	Construction of Bunkhouses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	August 2023	August 2023	August 2023	August 2023	GAP	171,409.09	171,409.09			Infrastructure and Support Facilities
1-05-10-020	Construction of STV	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	August 2023	August 2023	August 2023	August 2023	GAP	164,542.35	164,542.35			Infrastructure and Support Facilities

Code (P/N)	Procurement Project	INCOG Identifier	Is this an existing Procurement Activity? (Y/N)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/N)		CO	Remarks (brief description of Project)
					Advertisement/Posting of Bids	Submission/Opening of Bids	Issue of Award	Contract Signing		Total	MOOF		
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	monthly	monthly	GoP	18,274.47	18,274.47		Change to Improve of Service Road in N-5
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	54,205.20	54,205.20		Change to Correct Change Addition Works (N-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	213,400.02	213,400.02		Change to Restoration of Waterfall Irrigation System (Ramp-A-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	19,894.14	19,894.14		Change to Restoration of Municipal Irrigation System (Ramp-A-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	17,500.00	17,500.00		Change to Restoration of Crop/Channel Pump, 1P-5 Star Power Over Pump Irrigation System
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	69,575.46	69,575.46		Change to Restoration of Cornual Irrigation System (Ramp-C-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	358,820.33	358,820.33		Change to Repair of Cornual Irrigation System (Ramp-C-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	53,800.00	53,800.00		Change to Cornual Agriplan Irrigation System (Ramp-C-5)
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	1,320,102.94	1,320,102.94		Change to Additional Projects
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	540,000.00	540,000.00		Gasoline Fuel and Lubricants for GenSet and Service Vehicle Changed to 2022
5-02-03-000	Fuel, Oil, and Lubricant	Ilocos Norte IMO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL)	N/A	N/A	N/A	N/A	GoP	38,000.00	38,000.00		Gasoline Fuel and Lubricants for GenSet and Service Vehicle Changed to 2022
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	278,102.78	278,102.78		Change to Repair of Existing Irrigation System (Ramp-A-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	10,442.55	10,442.55		Change to Improvement of Service Road in N-5
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	30,674.40	30,674.40		Change to Correct Change Addition Works (N-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	121,894.64	121,894.64		Change to Restoration of Municipal Irrigation System (Ramp-A-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	11,308.08	11,308.08		Change to Restoration of Cornual Irrigation System (Ramp-A-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	10,000.00	10,000.00		Change to NMC & Pardon Ben R-5
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	39,757.41	39,757.41		Change to Restoration of Cornual Irrigation System (Ramp-C-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	205,097.33	205,097.33		Change to Repair of Cornual Irrigation System (Ramp-C-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	30,800.00	30,800.00		Change to Cornual Agriplan Irrigation System (Ramp-C-5)
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	754,344.54	754,344.54		Change to Additional Projects
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	50,629.80	50,629.80		Change to Repair of Service Utility Vehicle
1-04-04-000	Services	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	monthly	N/A	monthly	monthly	GoP	50,829.80	50,829.80		Change to Repair of Service Utility Vehicle
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	117,223.17	117,223.17		Change to Repair of Existing Irrigation System (Ramp-A-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	4,385.87	4,385.87		Change to Improvement of Service Road in N-5
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	13,009.25	13,009.25		Change to Correct Change Addition Works (N-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	51,237.75	51,237.75		Change to Restoration of Municipal Irrigation System (Ramp-A-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	4,774.59	4,774.59		Change to Restoration of Cornual Irrigation System (Ramp-A-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	4,200.00	4,200.00		Change to NMC & Pardon Ben R-5
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	16,688.11	16,688.11		Change to Restoration of Cornual Irrigation System (Ramp-C-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	85,140.88	85,140.88		Change to Repair of Cornual Irrigation System (Ramp-C-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	12,998.00	12,998.00		Change to Cornual Agriplan Irrigation System (Ramp-C-5)
5-02-01-010	Traveling Expenses	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	316,824.71	316,824.71		Change to Additional Projects
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	413,111.02	413,111.02		For Various Trainings and Seminars and Conferences Changed to 2022
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	117,000.00	117,000.00		For Various Trainings and Seminars and Conferences Changed to 2022
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	53,000.00	53,000.00		Meals to Davao Provincial Government Activities
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	62,000.00	62,000.00		Training Expenses for the Rural Production/Institution Activities
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	135,000.00	135,000.00		Training and Seminar Expenses for the existing building development with approved R-5, R-6 and R-7 categories
5-02-09-000	Meals and Snacks and Venue and Accommodation	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	46,431.77	46,431.77		Meals and Snacks for the implementation of NMCAP Project
1-05-10-020	Seedling Replacement/Tree Cutting	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	2nd Quarter	2nd Quarter	2nd Quarter	2nd Quarter	GoP	395,810.00	395,810.00		ROW/Land Acquisition/Damage/Seedling Replacement/Tree Cutting and Permits and Licenses
5-02-02-010	Gender And Development Program	Ilocos Norte IMO	NO	NP-53.9 - Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP	432,315.64	432,315.64		Meals and Snacks for GAD Programs and Activity, IDU Training on Cultural Practices in Living High Value Crops and Farmer Formation/Pre Membership Orientation
5-02-03-010	Office Supplies & Equipment	Ilocos Norte IMO	NO	NP-53.5 Agency-to-Agency	monthly	N/A	monthly	monthly	GoP	775,790.50	775,790.50		Office Supplies and Equipment
5-02-03-010	Office Supplies & Equipment	Ilocos Norte IMO	NO	NP-53.5 Agency-to-Agency	monthly	N/A	monthly	monthly	GoP	4,668,431.19	4,668,431.19		Office Supplies and Equipment
5-02-03-010	Office Supplies	Ilocos Norte IMO	NO	Shopping	monthly	N/A	monthly	monthly	GoP	5,571,589.74	5,571,589.74		Office Supplies and Supplies for Various Trainings and Seminars
5-02-03-010	Office Supplies	Ilocos Norte IMO	NO	Shopping	monthly	N/A	monthly	monthly	GoP	307,506.15	307,506.15		Office Supplies and Supplies for Various Trainings and Seminars
5-02-03-010	Office Supplies	Ilocos Norte IMO	NO	Shopping	monthly	N/A	monthly	monthly	GoP	72,875.00	72,875.00		Office Supplies and Supplies for Various Trainings and Seminars

